

2019 Projects

High level view of projects and their associated timelines (Gantt Chart).

Business Unit	No.	Project/Initiative	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19
City Clerk	4.1.1	EDRMS/Intranet (Sharepoint)				X	X	X	X	X				
	4.1.2	Intranet Roadmap								X	X			
Community Services	4.2.1	Clarence-Rockland On-Line Program Launch				X	X							
	4.2.2	Daycare Platform	X	X	X	X	X	X						
	4.2.3	New Web Site Requirements Gathering						X	X	X				
	4.2.4	Online Booking of Assets	X	X	X	X	X	X						
	4.2.5	Centralize FOB/Alarm/Door Systems				X	X							
Finance	4.3.1	Paymentus launch	X	X	X	X	X							
	4.3.2	iCity Online					X	X	X	X	X	X	X	X
Infrastructure & Planning	4.4.1	Engineering Technology Review				X	X	X	X	X	X			
Human Resources	4.5.1	HR Management System Implementation								X	X	X	X	X
Protective Services	4.6.1	New Fire Services Management Platform				X	X	X	X	X	X	X	X	X
	4.6.2	New platform for Bylaw				X	X	X	X	X	X	X	X	X
Information Mgt & Tech	5.1	Rockland Server Room Sprinkler System		X	X	X								
	5.2	Clarence Server Room Sprinkler System				X								
	5.3	Addition of Disk Storage					X	X	X					
	5.4	A/C for Clarence Server Room					X	X	X					
	5.5	VPN/Remote Connectivity Improvements			X	X	X							
	5.6	Exchange Server 2016 Upgrade					X	X						
	5.7	IT incident/Service/Problem mgt Improvements		X	X	X	X	X	X	X	X	X	X	X
	5.8	Inventory of All IT Equipment					X	X	X	X				