

Date	Event	Comments
August 23rd	Developer Review Period Over	
Week of September 2nd	Respond to development comments received	
September 16th	Staff report to council to provide timeline/update	
September 18, 2019	Release of the Background Study (online)	60 days before by-law passage (Nov 18) + 2 weeks before public meeting
October 1, 2019	Notice of Public Meeting (in a newspaper of general circulation)	20 days before the PM
October 4, 2019	Release the By-law	2 weeks before the PM
October 21, 2019	Public Meeting	
October 22 – November 11	Respond to any written submissions/comments received from the Public Meeting	
November 18, 2019	Target By-law Passage	
December 2nd	Secondary (or fall back) date to pass by-law.	

<http://www.clarence-rockland.com/images/Calendrierreunionsduconseil2019webcolor.pdf>